
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo or its developers, Lennar Mare Island and 
Weston Solutions, through the Environmental 
Services Cooperative Agreements (ESCA). The work 
completed through those agreements this month is 
reported separately. This MPR discusses progress 
made during the reporting period from July 1, 2016 
through July 28, 2016.  The information provided in 
this report includes updates to fieldwork and removal 
actions, document submittals, the progress of 
regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of July 2016, the Navy performed 
fieldwork at Investigation Area F1.
Investigation Area F1 (Buildings A71 and A142)
On July 27 and 28, the Navy conducted fieldwork as 
part of an ongoing cleanup process for 
Polychlorinated Biphenyls (PCBs) at Building A71 
and Building A142.  PCB-impacted concrete was 
removed and concrete verification samples were 
collected at Building A71.  Verification samples 
collected from an excavation area at Building A142 
verified remediation completion and the excavation 
area was backfilled with a concrete slurry.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Final Record of Decision/Remedial Action Plan 
(ROD/RAP) for Installation Restoration Site 05 
(IR05), Dredge Pond 7S (DP7S), and Western 
Magazine Area (WMA) sites at the former MINS 
was signed by the Navy on June 28, 2016; 
Department of Toxic Substances Control (DTSC) on 
July 6, 2016; and San Francisco Bay Regional Water 
Quality Control Board (Regional Water Board) on 
July 7, 2016.  The Public Notice announcing the 
signing of the ROD/RAP was published in the 
Vallejo Times Herald for 5 days.  The remedy 
includes land use controls to prohibit ground 
disturbance and sensitive land uses. 

The Navy also submitted the following document 
during the reporting period:

•  Draft Radiological Sampling and Analysis Plan 
Munitions Time-Critical Removal Action 
(TCRA), South Shore Area (UXO 7) Shoreline

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:

•  Concurrence received from the DTSC and 
Regional Water Board on the Final ROD/RAP 
for IR05, DP7S, and WMA 

•  Concurrence received from the Regional Water 
Board on the Exception to Sources of Drinking 
Water Policy, Shallow Groundwater at the 
South Shore Area
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW (continued)
•  Comments received from the Regional Water 

Board on the Draft Remedial Design/Remedial 
Action Work Plan for Installation Restoration 
Site 17 and Building 503 Area

•  Comments received from the Regional Water 
Board on the Draft Final ROD for Installation 
Restoration Site 17 and Building 503 Area

•  Comments received from the DTSC and 
Regional Water Board on the Draft Munitions 
TCRA Work Plan, South Shore Area (UXO 7) 
Shoreline

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, Regional Water Board, and U.S. 
Environmental Protection Agency (EPA) to 
discuss the progress of environmental cleanup at 
MINS. The next BCT meeting will be held on 
September 29, 2016.

 

Number of Documents Submitted by 
the Navy 14

14

18

2

Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

RESTORATION ADVISORY BOARD 
MEETING SCHEDULE

• September 29, 2016
• December 1, 2016
• January 26, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The 
next RAB meetings are scheduled for:

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil


